TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/1/25-3/7/25 1.	Brainstorm Website ideas	4-5 hours	YB, SE, AG, AK, SG	Reviewed TSA prompt and decided on restaurant details(types of food, high-end vs low-end, etc.)
3/9/25-3/11/25 2.	Discussed deployment and code	4-5 hours	YB, SE, AG, AK, SG	Decided website coding and deployment specifics 1. Decided on Front-end/back-end framework
3.				2. Discussed API's we would use 3. Researched options to deploy on cloud sevrer
3/11/25-3/15/25 4.	Laid out plan for upcoming weeks in detail	3-4 hours	YB, SE, AG, AK, SG	Abhinav, Atiksh, and Shashank laid out plan for upcoming weeks, refined by Saatvik, and Yash,
3/15/25 5.	Discuss pages content and layout	2 hours	YB, SE, AG, AK, SG	Yash, Saatvik and Atiksh decided website layout, aided by Abhinav and Shashank. Yash first demonstrated AI.tools
3/15/25-3/18/25 6.	Finalize restaurant details	5 hours	YB, SE, AG, AK, SG	Finalized every item on menu, finalized ingredients and determined farm-to-table processes.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/18/25-3/20/25 1.	Identified browsers and devices needed to be supported	1-2 hours	YB, SE, AG, AK, SG	Determined which screens would most likely view this website and their respective sizes
3/22/25-3/26/25 2.	Create first draft of home page	4-5 hours	YB, SE, AG, AK, SG	1. Atiksh took lead of the coding, delegating specific sections. 2. Graphics were decided by Shashank,
3.				3. Yash, Saatvik, and Abhinav worked to create the sections
3/27/25-3/29/25 4.	Created first draft of about page	3-4 hours	YB, SE, AG, AK, SG	Followed similar delegations to the home page.
3/29/25-3/31/25 5.	Created first draft of the menu page	3-4 hours	YB, SE, AG, AK, SG	Followed similar delegations to the home page. However, Saatvik worked a little on graphics while Shashank worked on code.
4/1/25-4/3/25 6.	Created first draft of reviews page	5 hours	YB, SE, AG, AK, SG	Atiksh, Shashank, and Abhinav Karthik worked on js for storing the reviews while Saatvik and Yash worked on HTML/CSS

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
4/3/25-4/5/25 1.	Redid CSS for the entire website	5-6 hours	YB, SE, AG, AK, SG	Changed website from dark to light mode, added the sections, etc.
4/5/25-4/7/25 2.	Created a reservation page	4-5 hours	YB, SE, AG, AK, SG	Created reservation page following similar delegations to the other pages. However, Yashplayed a more active js role
4/7/25-4/9/25 3.	Changed the menu css into something that suits the website	2-3 hours	YB, SE, AG, AK, SG	Changed the menu style. Added more information about our food alongside with nutritional values.
4/9/25-4/12/25 4.	Fixed up css to fit our website	2 hours	YB, SE, AG, AK, SG	Changed the css of all the pages to fit the style of our website.
4/12/25-4/16/25 5.	Began our new draft for checkout	4 hours	YB, SE, AG, AK, SG	Followed similar delegations to the home page. However, we focused mostly on integrating the javascript
4/16/25-4/20/25 6.	Fixed up the css and functionality of the checkout page	4 hours	YB, SE, AG, AK, SG	Atiksh, Shashank, and Abhinav Karthik worked on js the checkout alongside with a payment system.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
4/20/25-4/22/25 1.	Fully finished the functionality for all pages and fixed css issues	4 hours	YB, SE, AG, AK, SG	Made sure there were no errors in the website and made sure all the javascript features. We changed the css up so that it would correlate with the home page.
4/22/25-4/25/25 2.	View all platforms	5 hours	YB, SE, AG, AK, SG	All team members split up the pages to make all the pages accessible on all devices.
4/25/25-4/27/25 3.	Final touches to the CSS and HTML	3 hours	YB, SE, AG, AK, SG	Added anything we could to make the website look more like that of a restaurant and made sure there were no errors.
4/28/25 4.	Worked on all the forms and got all citations	3 hours	SE, AG, AK, SG	Filled out all forms and got it signed by our advisor. Integrating citations into our website.
5.				
6.				